

**MDJS ROLLOUT SCHEDULE**  
(2011 schedule for remaining counties not yet released)

<b>County</b>	<b>Go Live Date</b>
Adams	11/23/2009
Westmoreland	2/1/2010
Lancaster	2/22/2010
Jefferson	4/26/2010
Columbia/Montour	5/3/2010
Warren/Forest	5/3/2010
Huntingdon	5/10/2010
McKean	5/17/2010
Snyder/Union	5/24/2010
Bedford	6/1/2010
Greene	6/1/2010
Butler	6/7/2010
Carbon	6/14/2010
Clarion	6/21/2010
Northumberland	6/28/2010
Bradford	7/6/2010
Sullivan/Wyoming	7/6/2010
Cameron/Elk	7/12/2010
Centre	7/12/2010
Potter	8/2/2010
Chester	8/16/2010
Crawford	8/16/2010
Wayne	8/16/2010
Clearfield	9/7/2010
Armstrong	9/13/2010
Tioga	9/13/2010
Pike	9/20/2010
Beaver	9/27/2010
Cambria	10/11/2010
Fayette	10/18/2010
Cumberland	10/25/2010
Clinton	11/1/2010
Juniata/Perry	11/8/2010
Lycoming	11/8/2010
Mifflin	11/8/2010
Susquehanna	12/6/2010
Washington	12/13/2010
Lawrence	12/20/2010